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ESTIMATE RUN 07/01/2009

ESTIMATE SUMMARY 15:25:25

CONTID: C15873         ESTIMATE NO: 0003 PROG 2005

PCN: 15873-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82/SMITH WAY - PITKIN PERCENT TIME:

PROJECT NO: SHE 0821-082                  

SH 82/SMITH WAY - PITKIN

NAME OF ROAD: 82

PROJECT COUNTIES: PITKIN

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 06/30/2009 DATE TIME STARTED 11/12/2008

823 S. Perry Street, Ste 110 DATE LET 10/16/2008 DATE WORK BEGAN

 DATE AWARDED 10/23/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/10/2008 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 11/12/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,119,114.61 PARTICIPATING $ $ 324,992.68

AWARD PROJECT AMT: 1,083,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,579.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.15

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/17/2009 ??:??:??

7/17/2009 ??:??:??

56.84%

482,956.86

324,992.68

324,992.68

316,413.18

$

$

$

$

636,157.75

0.00

636,157.75

0.00

636,157.75

-16,155.84

0.00

620,001.91

0.00

AMOUNT DUE 620,001.91 316,413.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 316,413.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

231.0
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

201-00000  
 

0010 *REMOVAL OF DELINEATOR 11.000 8.000

EACH 0.000 0.00

11.11000 8.000 88.88

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 946.000 304.000

SY  518.000 5,180.00

10.00000 822.000 8,220.00

202-00220  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 839.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 1,035.000 0.000

SF  0.000 0.00

2.50000 0.000 0.00

202-00250  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 1,065.000 535.000

LF  451.000 1,177.11

2.61000 986.000 2,573.46

202-01130  
 

0035 *REMOVAL OF END ANCHORAGE 3.000 1.000

EACH 2.000 265.78

132.89000 3.000 398.67

202-01300  
 

0040 SAWING ASPHALT MATERIAL (6 INCH) 2,288.000 1,178.000

LF  933.000 1,866.00

2.00000 2,111.000 4,222.00

202-05026  
 

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,102.000 1,051.000

CY  1,051.000 26,275.00

25.00000 2,102.000 52,550.00

203-00010  
 

0050 BLADING 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500  
 

0055 TRUCK (DUMP) 20.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01582  
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 COMBINATION LOADER 20.000 4.000

HOUR 4.000 360.00

90.00000 8.000 720.00

203-01594  
 

0065 POTHOLING 6.500 6.500

HOUR 0.000 0.00

250.00000 6.500 1,625.00

203-01597  
 

0070 LABORER 40.000 4.000

HOUR 4.000 120.00

30.00000 8.000 240.00

203-02330  
 

0075 EROSION LOG (8 INCH) 912.000 887.000

LF  25.000 250.00

10.00000 912.000 9,120.00

208-00007  
 

0080 CHECK DAM 10.000 0.000

EACH 8.000 8,800.00

1,100.00000 8.000 8,800.00

208-00040  
 

0085 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0090 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

208-00100  
 

0095 EROSION CONTROL SUPERVISOR 50.000 9.900

HOUR 17.000 510.00

30.00000 26.900 807.00

208-00205  
 

0100 RESET LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-00750  
 

0105 *RESET GROUND SIGN 7.000 0.000

EACH 0.000 0.00

83.33000 0.000 0.00

210-00810  
 

0110 RESET FENCE 610.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

210-01000  
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEEDING (NATIVE) (HYDRAULIC) 1.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00007  
 

0120 SEEDING (WETLANDS) 0.010 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00028  
 

0125 SOIL CONDITIONING 1.000 0.000

ACRE 0.000 0.00

5,000.00000 0.000 0.00

212-00032  
 

0130 MULCHING (HYDRAULIC) 1.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00011  
 

0135 MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

5.00000 0.000 0.00

213-00061  
 

0140 DECIDUOUS SHRUB (5 GALLON CONTAINER) 10.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

214-00350  
 

0145 TRANSPLANT SHRUB 18.000 18.000

EACH 0.000 0.00

50.00000 18.000 900.00

215-00000  
 

0150 SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

216-00041  
 

0155 AGGREGATE BASE COURSE (CLASS 3) 3,637.000 949.180

TON 1,410.440 45,148.18

32.01000 2,359.620 75,531.44

304-03000  
 

0160 AGGREGATE BASE COURSE (CLASS 6) 560.130 25.030

TON 535.100 17,974.01

33.59000 560.130 18,814.77

304-06000  
 

0165 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

277.78000 0.000 0.00

403-00720  
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HOT MIX ASPHALT (GRADING SX) (75) 843.000 0.000

TON 0.000 0.00

122.22000 0.000 0.00

403-34701  
 

0175 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 52.000 0.000

TON 0.000 0.00

944.44000 0.000 0.00

411-03352  
 

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 301.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255  
 

0185 GEOTEXTILE (EROSION CONTROL) (CLASS A) 200.000 156.000

SY  0.000 0.00

5.00000 156.000 780.00

420-00100  
 

0190 RIPRAP (18 INCH) 35.000 35.000

CY  0.000 0.00

129.98000 35.000 4,549.30

506-00218  
 

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,138.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00301  
 

0200 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

762.11000 0.000 0.00

606-01340  
 

0205 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,165.83000 0.000 0.00

606-02003  
 

0210 FENCE (PLASTIC) 1,200.000 1,158.000

LF  0.000 0.00

2.00000 1,158.000 2,316.00

607-11525  
 

0215 CURB TYPE 6 (SECTION M) 125.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-60011  
 

0220 *DELINEATOR (TYPE I) 17.000 0.000

EACH 0.000 0.00

24.44000 0.000 0.00

612-00001  
 



CONTID: C15873         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE II) 7.000 0.000

EACH 0.000 0.00

26.67000 0.000 0.00

612-00002  
 

0230 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

26.67000 0.000 0.00

612-00003  
 

0235 2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000

LF  214.000 3,210.00

15.00000 214.000 3,210.00

613-01200  
 

0240 *WIRING 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

613-10000  
 

0245 LIGHT STANDARD FOUNDATION 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-40010  
 

0250 *SIGN PANEL (CLASS I) 6.250 0.000

SF  0.000 0.00

22.22000 0.000 0.00

614-00011  
 

0255 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

78.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

614-01582  
 

0260 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.000 0.00

8,555.56000 0.800 6,844.45

625-00000  
 

0265 *MOBILIZATION 1.000 0.550

L S 0.366 39,009.30

106,582.79000 0.916 97,629.84

626-00000  
 

0270 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 1,000.00

2,000.00000 0.500 1,000.00

626-01000  
 

0275 *EPOXY PAVEMENT MARKING 28.000 0.000

GAL 0.000 0.00

166.67000 0.000 0.00

627-00005  
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 0.000

GAL 0.000 0.00

55.56000 0.000 0.00

627-00011  
 

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

84.000 0.000

SF  0.000 0.00

22.22000 0.000 0.00

627-30405  
 

0290 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

115.000 0.000

SF  0.000 0.00

16.67000 0.000 0.00

627-30410  
 

0295 *FLAGGING 600.000 56.250

HOUR 191.250 5,121.68

26.78000 247.500 6,628.05

630-00000  
 

0300 *TRAFFIC CONTROL INSPECTION 33.000 18.000

DAY 15.000 1,750.05

116.67000 33.000 3,850.11

630-00007  
 

0305 *TRAFFIC CONTROL MANAGEMENT 50.000 9.000

DAY 27.000 15,300.09

566.67000 36.000 20,400.12

630-00012  
 

0310 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.500

EACH 0.000 0.00

277.78000 1.500 416.67

630-80335  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 7.500

EACH 0.500 13.89

27.78000 8.000 222.24

630-80341  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 15.000

EACH 0.000 0.00

27.78000 15.000 416.70

630-80342  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 5.000

EACH 0.000 0.00

27.78000 5.000 138.90

630-80343  
 

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

3,333.33000 0.500 1,666.67

630-80358  
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PORTABLE MESSAGE SIGN PANEL 180.000 26.000

DAY 38.000 844.36

22.22000 64.000 1,422.08

630-80359  
 

0340 *DRUM CHANNELIZING DEVICE 68.000 17.000

EACH 17.000 850.00

50.00000 34.000 1,700.00

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 8.000

EACH 0.500 25.00

50.00000 8.500 425.00

630-80363  
 

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364  
 

0355 CONCRETE BARRIER (TEMPORARY) 684.000 342.000

LF  0.000 0.00

45.00000 342.000 15,390.00

630-80370  
 

0360 *TRAFFIC CONE 100.000 35.000

EACH 0.000 0.00

16.67000 35.000 583.45

630-80380  
 

0365 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.500 1,666.67

3,333.33000 0.500 1,666.67

630-85010  
 

0370 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A PARTNERING 1,549.730 1,549.730

F A 0.000 0.00

1.00000 1,549.730 1,549.73

700-70011  
 

0380 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0385 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A QUALITY INCENTIVE PAYMENT 11,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0395 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0400 F/A FURNISH CONCRETE MIX DESIGN 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080  
 

0405 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $176,717.12 418,417.20CURRENT AMT 830,994.33 $$

CAT NO0300 STRUCTURE G-08-C 

0415 STRUCTURE EXCAVATION 199.000 199.000

CY  0.000 0.00

35.00000 199.000 6,965.00

206-00000  
 

0420 *STRUCTURE BACKFILL (CLASS 1) 204.000 0.000

CY  204.000 9,171.84

44.96000 204.000 9,171.84

206-00100  
 

0425 *MECHANICAL REINFORCEMENT OF SOIL 115.000 0.000

CY  115.000 5,833.95

50.73000 115.000 5,833.95

206-00360  
 

0430 *BLOCK FACING 592.000 0.000

SF  592.000 6,109.44

10.32000 592.000 6,109.44

504-04410  
 

0435 *CONCRETE CLASS B (WALL) 4.000 0.000

CY  4.000 4,444.44

1,111.11000 4.000 4,444.44

601-01050  
 

0440 STRUCTURAL CONCRETE STAIN 733.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

601-40401  
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-08-C 

0445 REINFORCING STEEL 101.000 0.000

LB  101.000 151.50

1.50000 101.000 151.50

602-00000  
 

CAT 0300 $25,711.17 32,676.17CURRENT AMT 33,775.67 $$

CAT NO0301 STRUCTURE G-08-L 

0450 STRUCTURE EXCAVATION 261.000 0.000

CY  261.000 9,135.00

35.00000 261.000 9,135.00

206-00000  
 

0455 *STRUCTURE BACKFILL (CLASS 1) 380.000 0.000

CY  380.000 17,084.80

44.96000 380.000 17,084.80

206-00100  
 

0460 *MECHANICAL REINFORCEMENT OF SOIL 235.000 0.000

CY  235.000 11,921.55

50.73000 235.000 11,921.55

206-00360  
 

0465 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

206-01781  
 

0470 *BLOCK FACING 899.000 0.000

SF  899.000 9,277.68

10.32000 899.000 9,277.68

504-04410  
 

0475 RIPRAP (9 INCH) 3.000 0.000

CY  0.000 0.00

118.87000 0.000 0.00

506-00209  
 

0480 *CONCRETE CLASS B (WALL) 5.000 0.000

CY  5.000 5,555.55

1,111.11000 5.000 5,555.55

601-01050  
 

0485 STRUCTURAL CONCRETE STAIN 905.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

601-40401  
 

0490 REINFORCING STEEL 159.000 0.000

LB  159.000 238.50

1.50000 159.000 238.50

602-00000  
 

CAT 0301 $53,213.08 83,213.08CURRENT AMT 84,927.19 $$
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE G-08-O 

0495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 114.000 0.000

CY  114.000 2,280.00

20.00000 114.000 2,280.00

202-00502  
 

0500 STRUCTURE EXCAVATION 360.000 0.000

CY  360.000 12,600.00

35.00000 360.000 12,600.00

206-00000  
 

0505 *STRUCTURE BACKFILL (CLASS 1) 646.000 0.000

CY  0.000 0.00

44.96000 0.000 0.00

206-00100  
 

0510 *MECHANICAL REINFORCEMENT OF SOIL 415.000 0.000

CY  0.000 0.00

50.73000 0.000 0.00

206-00360  
 

0515 *BLOCK FACING 1,500.000 0.000

SF  0.000 0.00

10.32000 0.000 0.00

504-04410  
 

0520 *CONCRETE CLASS B (WALL) 7.000 0.000

CY  7.000 7,777.77

1,111.11000 7.000 7,777.77

601-01050  
 

0525 STRUCTURAL CONCRETE STAIN 1,267.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

601-40401  
 

0530 REINFORCING STEEL 226.000 0.000

LB  226.000 339.00

1.50000 226.000 339.00

602-00000  
 

CAT 0302 $22,996.77 22,996.77CURRENT AMT 90,474.38 $$

CAT NO0303 CBC EXTENSION 

0535 STRUCTURE EXCAVATION 31.000 0.000

CY  31.000 1,085.00

35.00000 31.000 1,085.00

206-00000  
 

0540 CONCRETE CLASS D (BOX CULVERT) 31.000 0.000

CY  31.000 33,103.04

1,067.84000 31.000 33,103.04

601-03030  
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PCN: 15873-BID    ESTIMATE RUN 07/01/2009

PROJECT: SHE 0821-082                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 CBC EXTENSION 

0545 STRUCTURAL CONCRETE STAIN 59.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

601-40401  
 

0550 REINFORCING STEEL 8,111.000 0.000

LB  8,111.000 12,166.50

1.50000 8,111.000 12,166.50

602-00000  
 

CAT 0303 $46,354.54 46,354.54CURRENT AMT 46,443.04 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0555 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0560 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0565 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 32,500.00CURRENT AMT 32,500.00 $$

PROJECT TOTAL 324,992.68 $ 636,157.76CURRENT AMT 1,119,114.61 $$


